

Sprint Planning & Roadmap

2.5 Veckor till MVP

Version: 1.0
Datum: 2026-01-07
Sprint Start: 2026-01-08
Sprint End: 2026-01-25
Team: 3 utvecklare

Overview

Detta dokument beskriver den detaljerade planen för att leverera MVP av bokningssystemet inom 2.5 veckor (ca 17 arbetsdagar). Planen är uppdelad i tre huvudfaser med tydliga milestones och leveranser.

Timeline Overview

Fas	Duration	Focus	Output
Fas 1 Foundation	5 dagar (Dag 1-5)	Setup, Auth, Multi-tenant	Working auth + tenant isolation
Fas 2 Core Booking	7 dagar (Dag 6-12)	Booking logic, Resources	Complete booking system
Fas 3 Polish & Deploy	5 dagar (Dag 13-17)	Frontend, Testing, Deploy	Production-ready MVP

Team Roller & Ansvarsområden

Utvecklare	Primärt Ansvar	Sekundärt Ansvar
Developer 1 (Backend Lead)	• API endpoints • CQRS handlers • Authentication • Business logic	• Code reviews • Integration tests • API documentation
Developer 2 (Data & Infra)	• Database design • EF Core migrations • Azure deployment • CI/CD pipeline	• Logging setup • Performance testing • Security review
Developer 3 (Frontend)	• React components • State management • API integration • Responsive design	• E2E tests • UX/UI polish • Frontend documentation

Not: Alla utvecklare gör code reviews och alla kan hoppa in och hjälpa till där det behövs.

Fas 1: Foundation (Dag 1-5)

Mål

Etablera en solid grund för projektet med fungerande authentication, multi-tenant isolation och CI/CD pipeline. I slutet av denna fas ska vi ha en deploybar applikation med working auth.

Dag 1: Project Setup

Task	Owner	Est.	Definition of Done
Repository & branching strategy	Dev 2	1h	Repo created, protection rules set
Solution structure (.NET)	Dev 1	2h	All projects created following Clean Arch
Database setup (Azure PostgreSQL)	Dev 2	2h	DB provisioned, connection working
Initial EF Core config	Dev 2	2h	DbContext created, initial migration
React project setup	Dev 3	2h	Vite/CRA setup, folder structure
Shared conventions doc	All	1h	Naming, code style documented

Dag 2-3: Core Domain & Authentication

Task	Owner	Est.	Definition of Done
Domain entities (Tenant, User, Role)	Dev 2	3h	All entities with relationships
EF Core configurations	Dev 2	2h	Fluent API config, indexes
Global query filters (TenantId)	Dev 2	2h	Working tenant isolation
JWT authentication setup	Dev 1	4h	Token generation & validation
Register endpoint (Owner)	Dev 1	3h	Can create tenant + owner
Login endpoint	Dev 1	2h	Returns JWT token
Auth middleware	Dev 1	2h	Extracts tenant/user from token
Unit tests for auth	Dev 1	2h	80% coverage on auth logic

Dag 4-5: Infrastructure & Basic Frontend

Task	Owner	Est.	Definition of Done
CI/CD pipeline (GitHub Actions)	Dev 2	4h	Build, test, deploy to staging
Serilog + Application Insights	Dev 2	2h	Structured logging working
Health checks endpoint	Dev 2	1h	/health returns 200
Swagger/OpenAPI setup	Dev 1	1h	API docs auto-generated
Azure App Service deployment	Dev 2	3h	App deployed to Azure
Login page (React)	Dev 3	3h	Working login form
Register page (React)	Dev 3	3h	Working registration form
Auth context & routing	Dev 3	2h	Protected routes working
Integration test: auth flow	Dev 1	2h	Register → Login → Get user

Fas 1 - Leveranser

- Fungerande authentication (register + login)
- Multi-tenant isolation verifierad med tester
- CI/CD pipeline deployar till Azure
- Basic React app med login/register
- Swagger documentation
- Structured logging aktivt

Fas 2: Core Booking Logic (Dag 6-12)

Mål

Implementera hela bokningsflödet från början till slut. Användare ska kunna se tillgängliga tider, boka, och avboka. Admins ska kunna konfigurera bokningstyper och resurser.

Dag 6-7: User Management & Invites

Task	Owner	Est.	Definition of Done
Invite entity & endpoints	Dev 1	3h	Create, list, accept invite
Email service interface	Dev 1	2h	Mock email sender for dev
User list endpoint (Admin)	Dev 1	2h	Paginated user list
Role assignment logic	Dev 1	2h	Assign/revoke roles
User management UI (Admin)	Dev 3	4h	List users, send invites
Accept invite page	Dev 3	2h	User can accept and set password
Unit tests: invite flow	Dev 1	2h	Coverage for invite logic

Dag 8-9: Resources & BookingTypes

Task	Owner	Est.	Definition of Done
Resource entity & endpoints	Dev 1	3h	CRUD for resources
BookingType entity & endpoints	Dev 1	3h	CRUD for booking types
Many-to-many: Type ↔ Resource	Dev 2	2h	Junction table working
Validation rules for BookingType	Dev 1	2h	Business rules enforced
Resource management UI	Dev 3	3h	Admin can manage resources
BookingType management UI	Dev 3	3h	Admin can manage types
Unit tests: resource & types	Dev 1	2h	Core logic tested

Dag 10-12: Booking Core Logic

Task	Owner	Est.	Definition of Done
Booking entity & base endpoints	Dev 1	3h	Create, list, cancel booking
Available slots algorithm	Dev 1	4h	Returns free time slots
Concurrency handling (optimistic)	Dev 1	3h	No double bookings possible
Booking validation rules	Dev 1	3h	All business rules enforced
AuditLog implementation	Dev 2	2h	Critical actions logged
Calendar view (User)	Dev 3	4h	See available slots + book
My bookings page	Dev 3	3h	User sees their bookings
Admin booking overview	Dev 3	3h	Admin sees all bookings
Integration tests: booking flow	Dev 1	3h	Complete flow tested

Load test: concurrent bookings	Dev 2	2h	Verify no race conditions
--------------------------------	-------	----	---------------------------

Fas 2 - Leveranser

- Users can view available booking slots
- Users can create bookings
- Users can cancel their bookings
- Admins can configure booking types
- Admins can manage resources
- Admins can invite users
- No double bookings possible (verified)
- Audit log captures critical actions
- All booking business rules enforced

Fas 3: Polish & Deploy (Dag 13-17)

Mål

Finslipa applikationen, lägga till UX-förbättringar, genomföra grundlig testning och deploya till production. Systemet ska vara production-ready.

Dag 13-14: Frontend Polish & UX

Task	Owner	Est.	Definition of Done
Responsive design audit	Dev 3	3h	Works on mobile, tablet, desktop
Loading states & spinners	Dev 3	2h	All async ops have feedback
Error handling & messages	Dev 3	2h	User-friendly error displays
Form validation (client-side)	Dev 3	2h	Immediate feedback on forms
Dashboard for Admin	Dev 3	3h	Overview of system stats
Dashboard for User	Dev 3	2h	Upcoming bookings, quick actions
Email notifications (basic)	Dev 1	3h	Booking confirmed/cancelled
Seed data for demo	Dev 2	2h	Realistic demo tenant

Dag 15-16: Testing & Security

Task	Owner	Est.	Definition of Done
Code coverage report	All	1h	Verify >70% coverage
Integration test suite	Dev 1	3h	All critical paths tested
E2E tests (key flows)	Dev 3	4h	Register, invite, book tested
Security review	Dev 2	3h	OWASP checklist reviewed
Performance testing	Dev 2	3h	API response times verified
Tenant isolation verification	Dev 2	2h	Cannot access other tenant data
Documentation: API	Dev 1	2h	Swagger docs complete
Documentation: Setup guide	Dev 2	2h	README with setup steps

Dag 17: Production Deploy & Demo

Task	Owner	Est.	Definition of Done
Production deployment	Dev 2	2h	App live in production
Production smoke tests	All	1h	All key features working
Monitoring setup verification	Dev 2	1h	Alerts configured
Demo preparation	Dev 3	2h	Demo script + walkthrough
Team demo/walkthrough	All	2h	Stakeholders see MVP
Retrospective	All	1h	What went well/badly
Post-MVP backlog	All	1h	Prioritize next features

Fas 3 - Leveranser

- Production-ready deployment
- >70% test coverage
- All critical E2E flows tested
- Security review completed
- Performance metrics acceptable
- Complete documentation
- Working demo with seed data
- Monitoring & logging active

Risk Management

Identifierade Risker

Risk	Sannolikhet	Impact	Mitigation
Tekniska blockers (EF Core, Auth)	Medium	High	Dedicate Dev 1+2 for pairing if blocked
Scope creep - extra features	High	High	Strict adherence to MVP scope, say no
Integration problems (Frontend ↔ Backend)	Medium	Medium	Early integration testing, mock API first
Azure deployment issues	Low	High	Test deployment early (Dag 5)
Team member sick/unavailable	Medium	High	Cross-training, documentation, flexible roles
Performance issues discovered late	Medium	Medium	Performance testing on Dag 15-16
Underestimated complexity in booking logic	Medium	High	Buffer time in Fas 2, pair programming

Daily Practices & Ceremonies

- **Daily Standup (15 min, 09:00):** Vad gjorde jag igår, vad ska jag göra idag, blockers
- **Code Reviews:** Alla PRs måste godkännas av minst 1 annan utvecklare innan merge
- **Pair Programming:** Uppmuntras vid komplexitet eller när någon är blockerad
- **Branch Strategy:** Feature branches, PR till develop, merge till main via develop
- **Commit Conventions:** Conventional commits (feat., fix., docs., etc.)
- **Documentation:** Uppdatera README och docs när features är klara
- **Testing:** Skriv tester parallellt med features, inte i efterhand
- **Communication:** Slack/Discord för snabb kommunikation, async uppdateringar

Definition of Done (per Task)

En task anses färdig endast när ALLA följande kriterier är uppfyllda:

- Code är skriven och fungerar enligt spec
- Unit tests skrivna med >70% coverage för ny kod
- Integration tests skrivna för API endpoints
- Code review genomförd och godkänd
- Dokumentation uppdaterad (API docs, README, etc.)
- Inga TODO/FIXME kommentarer kvar (eller i backlog)
- Bygger utan varningar i CI/CD
- Alla tester passerar (unit + integration)
- Manuellt testad i dev-miljö
- PR mergad till develop branch
- Task moved to 'Done' i project board

Success Metrics för MVP

Kategori	Metric	Target	How to Measure
Code Quality	Test Coverage	>70%	dotnet test --collect:"XPlat Code Coverage"
Code Quality	Build Warnings	0	CI/CD pipeline output
Performance	API Response Time (p95)	<200ms	Load testing with K6
Performance	Concurrent Users	>50	Load test concurrent bookings
Security	OWASP Violations	0 critical	Manual security review
Functionality	Critical Paths Working	100%	E2E test suite passing
Documentation	API Endpoints Documented	100%	Swagger completeness check
Deployment	Deployment Success Rate	100%	CI/CD pipeline metrics

Post-MVP Roadmap (V1 - Efter 2.5 veckor)

Följande features är planerade för V1 men ingår **inte** i MVP-scope:

Feature	Priority	Estimat	Business Value
Availability & Blocked Times	High	5 dagar	Admin kan definiera öppettider och blockera specifika tider
Email Templates & Notifications	High	3 dagar	Professionella email-notiser vid bokningar
Booking Approval Workflow	Medium	4 dagar	Vissa bokningar kräver admin-godkännande
Calendar Integration (Google/Outlook)	Medium	7 dagar	Synka bokningar till externa kalendrar
Reporting & Analytics Dashboard	Medium	5 dagar	Insights om bokningsstatistik och användning
Multi-language Support	Low	4 dagar	Stöd för engelska och andra språk
Mobile App (React Native)	Low	15 dagar	Native mobilapp för iOS/Android
Payment Integration (Stripe)	Low	7 dagar	Möjliggör betalda bokningar

Communication Plan

Channel	Purpose	Frequency
Daily Standup (Video)	Progress, blockers, planning	Daily, 09:00, 15 min
Slack/Discord	Quick questions, updates	Continuous
Code Reviews (GitHub)	Review PRs, feedback	Within 2h of PR creation
Weekly Demo	Show progress to stakeholders	Fridag 15:00, 30 min
Retrospective	Reflect on process	End of sprint (Dag 17)
Documentation	Technical decisions, API docs	Continuous, as needed

Viktiga Påminnelser

- **Fokus på MVP:** Motstå frestelsen att lägga till 'coola' features utanför scope
- **Kvalitet över kvantitet:** Bättre att ha 80% features som funkar perfekt än 100% halvfärdigt
- **Kommunicera tidigt:** Om något tar längre tid, säg till direkt så vi kan justera
- **Hjälp varandra:** Om någon är blockerad, prioritera att hjälpa den personen
- **Testa kontinuerligt:** Skriv tester parallellt, inte i efterhand
- **Dokumentera medan du bygger:** Enklare än att komma ihåg senare
- **Ta pauser:** Bättre att vara fräsch 7h än utbränd 10h
- **Ha kul:** Vi bygger något coolt tillsammans! ■

Resurser & Länkar

- GitHub Repository:** [INSERT URL]
- Project Board:** [INSERT GITHUB PROJECTS URL]
- Slack/Discord Channel:** [INSERT CHANNEL]

Azure Portal: [INSERT AZURE URL]

Swagger Docs (Staging): [INSERT SWAGGER URL]

Figma (UI Mockups): [INSERT FIGMA URL - optional]

Shared Drive (Docs): [INSERT DRIVE URL]

Lycka till team! Vi ses i standups! ■